

Jan 30th Elicit list of participants for 10 spots

February 22 Make contact with participants Selection of contractor

February 28th Get additional names if ant of first 10 can't be located

March 28th solidify Housing for each participant

April 15th Lease up with participant respective housing acceptance and preference

April / 22- April 24 - support through progressive engagement with Case management services