

**FY2022 CoC & Unsheltered Application Process and Schedule
Madison/Dane CoC**

Activity	CoC NOFO	CoC Unsheltered NOFO
FY2019 Debrief of Scoring sent to CoC to review	April 29, 2022	NA
Registration Notice released by HUD, no action required by the CoC	March 4, 2022	March 4, 2022
Intent to Apply E-mail sent to currently funded projects	July 12, 2022	NA
GIW released by HUD for approval	June 23, 2022	NA
Grant Inventory Worksheet (GIW) change form sent to HUD (if applicable)	No action needed	NA
Meeting with Board of Directors to talk about process, review performance spreadsheet	April 15, 2022	July 8, 2022
Board of Directors approve scoring criteria for applications	August 10, 2022	August 10, 2022
NOFA (Notice of Funding Availability) published in Federal Register	August 1, 2022	June 22, 2022
Email sent to HSC distribution list with link to NOFA	August 2, 2022	June 28, 2022
Email sent to HSC distribution list with timeline, project applications, scoring tools, and Application Review, Rating & Ranking Policy & Procedure AND posted on the HSC website; Date of informational meeting provided	August 10, 2022	August 10, 2022
Informational meeting held to brief new & renewal applicants on process and answer questions	August 17, 2022 and as requested	August 17, 2022 and as requested
Reminder email to HSC distribution list of deadline and link to applications on HSC website	August 25, 2022	September 14, 2022
Deadline for applications in E-Snaps and Supplemental Questions (complies with HUD's deadline 30 days)	August 31, 2022 at Noon	September 20, 2022 at Noon
Copies of all applications and ranking/scoring process are sent electronically to the CoC Funding Review Committee, Board of Directors and HSC listserv.	September 1, 2022	September 21, 2022
Submitted applications uploaded to HSC Website.	September 1, 2022	September 21, 2022
Agency Q&A Session for Review Team	September 6 th 2-4 PM	September 23, 2022 12-2 PM
Review team scoring due to CoC Coordinator	September 8, 2022 at 3 PM	September 28, 2022 at 3 PM
CoC Funding Review Committee meeting to prepare Tier 1 and Tier 2 list for Board of Directors approval	September 9, 2022 9AM-Noon	September 30, 2022 10-Noon
Agencies are notified of CoC Funding Review Committee recommendations and reminded of HSC Board of Directors meeting	September 9, 2022	September 30, 2022
HSC Board of Directors review and approve slate of proposals to be included in the FY 2021 CoC grant application	September 12, 2022 10-11 AM	October 3, 2022 10-11 AM
Agencies are notified of Board's action (complies with HUD's deadline)	September 15, 2022	October 5, 2022
Screen shot of HSC website final ranking of projects	September 16, 2022	October 5, 2022
CoC Coordinator completed Consolidated Application and Project Prioritization sections	September 28, 2022	October 18, 2022
Final Consolidated Application and Project Prioritization emailed to HSC listserv	September 28, 2022	October 18, 2022
Final Consolidated Application and Project Prioritization updated to HSC website (complies with HUD's deadline)	September 28, 2022	October 18, 2022
Collaborative Applicant submits application	September 30, 2022	October 20, 2022
Final HUD Due Date	September 30, 2022	October 20, 2022

Please note that these are tentative dates.