

**FY2023 CoC Application Process and Schedule
Madison/Dane CoC**

Activity	CoC NOFO
FY2022 Debrief of Scoring sent to CoC to review	April 6, 2023
Registration forms available in e-snaps, no action required by the CoC	January 10, 2023
Intent to Apply E-mail sent to currently funded projects	April 21, 2023
GIW released by HUD for approval	June 13, 2023
Grant Inventory Worksheet (GIW) change form sent to HUD (if applicable)	No action needed
Meeting with Board of Directors to talk about process, review performance spreadsheet	February 1, 2023
Board of Directors approve scoring criteria for applications	May 3, 2023
NOFA (Notice of Funding Availability) published in Federal Register	July 5, 2023
Email sent to HSC distribution list with link to NOFA	July 6, 2023
Email sent to HSC distribution list with timeline, project applications, scoring tools, and Application Review, Rating & Ranking Policy & Procedure AND posted on the HSC website; Date of informational meeting provided	July 17, 2023
Informational meeting held to brief new & renewal applicants on process and answer questions	July 25, 2023 and as requested
Reminder email to HSC distribution list of deadline and link to applications on HSC website	August 21, 2023
Deadline for applications in E-Snaps (for renewal & special renewal) projects, new project applications (outside of e-snaps) and Supplemental Questions (for all) (complies with HUD's deadline 30 days)	August 29, 2023 at Noon
Copies of all applications and ranking/scoring process are sent electronically to the CoC Funding Review Committee, Board of Directors and HSC listserv.	August 30, 2023
Submitted applications uploaded to HSC Website.	August 30, 2023
Agency Q&A Session for Review Team	September 6 th 10AM -1PM
Review team scoring due to CoC Coordinator	September 7, 2023 at 3 PM
CoC Funding Review Committee meeting to prepare Tier 1 and Tier 2 list for Board of Directors approval	September 8, 2023 12:30-3:30 PM
Agencies are notified of CoC Funding Review Committee recommendations and reminded of HSC Board of Directors meeting	September 8, 2023
New projects must have applications submitted in e-snaps	September 9, 2023 at Noon
HSC Board of Directors review and approve slate of proposals to be included in the FY 2021 CoC grant application	September 11, 2023 1-2 PM
Agencies are notified of Board's action (complies with HUD's deadline)	September 11, 2023
Screen shot of HSC website final ranking of projects	September 12, 2023
CoC Coordinator completed Consolidated Application and Project Prioritization sections	September 26, 2023
Final Consolidated Application and Project Prioritization emailed to HSC listserv	September 26, 2023
Final Consolidated Application and Project Prioritization updated to HSC website (complies with HUD's deadline)	September 26, 2023
Collaborative Applicant submits application	September 28, 2023
Final HUD Due Date	September 28, 2023

Please note that these are tentative dates. Any changes to the schedule will be sent to the HSC listserv.